
Telephone: [518] 761-3800 • Fax: [518] 761-0234 • www.cityofglensfalls.com

October 27, 2003

Re:

Dear Mr. D’Andrea:

City Hall • 42 Ridge Street • New York 12801

Is

Enclosed please find Quarterly Report #12 for the City of Glens Fall “Warren Street Comdor 
Brownfield Program”, for the Federal Fiscal Quarter ending September 30, 2003. Copies of the 
updated/editcd Fact Sheet and Site Profiles are also enclosed.

The subsurface investigation components of the Phase 11 programs at both participating sites 
were initiated during the last week of September 2003. Groundwater sampling, sludge, and tank 
sand sampling, as well as the 36 Elm Street asbestos review were completed during the first two 
weeks of October 2003. CHA is currently awaiting the laboratory data associated with the field 
activities, and will be issuing the Phase II reports in early November 2003.

Larry D’Andrea
EPA Brownfields Project Officer
EP A Region 2
290 Broadway, 18*** Floor 
New York, NY 10007

To address the fact that the owner of 20 Elm Street has elected not to continue to participate in 
the program, CHA and the City of Glens Falls have supplied Mr. Peter Kudan, the owner of 19- 
23 Haskell Avenue, with an access agreement to complete a Phase I ESA of his property. This 
property is a former industrial facility currently used as a warehouse that is within the original 
Warren Street Corridor, and was identified as a high priority site during the screening phase of

The City has continued to move the program forward within this period. In mid August, the City 
received final comments from the EPA on the Phase II work plans which were originally 
submitted in March of this year. These comments were addressed in an addendum letter on 
August 18, 2003. In early September 2003, the City received first verbal, and then written 
approval of the work plans. As a result, the Phase II activities were initiated.

City of Glens Falls, NY Assistance ID # BP98228901-0
Brownfields Assessment Demonstration Pilot: Quarterly Progress Report #12 for 
FFQ Ending 9/30/03

Prior to starting the field work, owners of the sites were provided with Phase II access 
agreements. These agreements were signed by the owners of 36 Elm Street and 107-117 Warren 
Street. The owner of 20 Elm Street opted not to continue to participate in the program.



Sincerely,

cc: Lya Theodoratos
Benny Hom
Carol Hemington w/o enclosure

Finally, at this time, the City of Glens Falls requests a second “no-cost” time extension through 
April 1, 2004. This request can be attributed to the time associated with multiple revisions to the 
Phase II work plans, and to recent property owner access constraints.

Please do not hesitate to contact this office if you have any questions or concerns regarding this 
letter, the enclosed Quarterly Report, or the request cited above. Thank you very much for your 
on-going assistance.

the project. For personal reasons, Mr. Kudan originally elected not to participate in the 
Brownfield program. However, he is now interested in selling the property. We will keep you 
and your staff appraised of the progress regarding this new site during the course of this current 
fiscal quarter.

Roy u Thomas
Brownfields Coordinator
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City o f Glens Falls Warren Street Corridor

1.0 Program Progress

1.1 Modifications to the Work Plan

1.2 Status of Activities During Reporting Period

A. Community Involvement Activities:

Brownfields Assessment Demonstration Pilot
ASSISTANCE ID No. BP9822890I-0

One meeting was held during this reporting period on September 29, 2003. During 
this meeting, representatives from The City of Glens Falls and CHA presented a 
summary of preliminary activities, and a summary of the Phase II ESA process and 
preliminary Phase II results. Next the activities that would complete the project under 
the current grant were discussed.

The City established and has maintained the Brownfields Team which was developed 
by City officials and the City’s consultants. The Team includes neighborhood and 
community-wide representation. The Brownfields Team first met on February 12, 
2002, and has met a total of eight times since its inception.

Quarterly Progress Report # 12 
7/1/03 through 9/30/03

There were no substantive modifications to the Work Plan during this reporting 
period. However, at this time, the City of Glens Falls requests a second “no-cost” 
time extension through April 1, 2004. This request can be attributed the need for 
multiple revisions to the Phase n work plans, and to recent property owner access 
constraints.

The first “no-cost” time extension request was put forth in the quarterly submission 
for the period ending March 31, 2002. The City requested the first extension as a 
result of the selection of a professional consultant, Clough Harbour Associates, LLP 
(CHA).

City of Glens Falls: Warren St. Corridor Brownfield Program 
Quarterly Report #12-7/1/03-9/30/03

Page 1



B. Site Activities

To address the fact that the owner of 20 Elm Street has elected not to continue to 
participate in the program, the City of Glens Falls has supplied Mr. Peter Kudan, the 
owner of 19-23 Haskell Avenue, with an access agreement to complete a Phase I ESA

The September 20, 2003 meeting was well attended and all present were in general 
concurrence with the actions that have been taken during the course of the project.

The City received final comments from the EPA on the work plans in a letter dated 
August 12, 2003. These comments were addressed in an addendum letter on August 
18, 2003. In early September, 2003 the City received first verbal, and then written 
approval of the work plans. As a result, the Phase n activities were initiated.

The subsurface investigation components of the Phase 11 programs at both 
participating sites were initiated during the last week of September 2003. 
Groundwater sampling, sludge, and tank sand sampling, as well as the 36 Elm Street 
asbestos review were completed during the first two weeks of October 2003. CHA is 
currently awaiting the laboratory data associated with the field activities, and will be 
issuing the Phase 11 reports for the sites during November of 2003.

Prior to starting the field work, owners of the sites were provided with Phase II access 
agreements. These agreements were signed by the owners of 36 Elm Street and 107- 
117 Warren Street. The owner of 20 Elm Street opted not to continue to participate in 
the program.

During this meeting, the team was also informed that the City of Glens Falls was 
successful in obtaining a Fiscal Year 2003 EPA grant for the Elm Street-Hudson 
River Corridor. The possibility of filing a New York State Brownfield Grant 
Application for the 36 Elm Street property was also discussed.

It should also be noted that a Citizen Participation plan for the project was completed 
and that it is on file at the Crandall Library and in the City’s Community 
Development Office along with the Phase II project plans and related correspondence.

City of Glens Falls: Warren St. Corridor Brownfield Program 
Quarterly Report #12-7/1/03-9/30/03 

Page 2

The draft Work Plan & Sampling Plan, Quality Assurance Project Plan (QAPP), 
Citizen Participation Plan and Health & Safety Plan were submitted to EPA for 
review on March 21, 2003. These plans addressed work to be completed at 107-117 
Warren Street, 20 Elm Street, and 36 Elm Street. EPA comments on the Work Plan 
& Sampling Plan and the QAPP were received in a letter dated May 21, 2003. The 
City’s response to the comments was sent to EPA for review and approval on June 
23, 2003.



C. Brownfields Program Activities (travel, meetings):

None, in this reporting period.

D. Non-Grant Brownfields Activities:

E. Current Status

Site Specific Products1.3

of his property. This property is a former industrial facility currently used as a 
warehouse. This site is within the original Warren Street Corridor and was identified 
as a high priority site during the screening phase of the project. Mr. Kudan originally 
elected not to participate in the Brownfield program. However, he is now currently 
interested in selling the property.

As noted in prior quarterly reports, the City has completed the redevelopment of a site 
directly adjacent to City Hall, known as the “City Hall Project”, in the downtown 
Three Squares Historic District, under the NYSDEC Brownfields program.

The City is also re-developing Brownfields acreage owned by the City (known as 
Veteran’s Field) located in the Town of Queensbury off Luzerne Road into a light 
industrial/technical park.

To date, there have been no non-grant brownfield activities initiated within the 
Warren Street Corridor. As noted above, however, the City will likely be filing a 
State Brownfield Grant application to facilitate the further investigation and 
remediation of the 36 Elm Street property.

A. Preparation of response to EPA comments on the Work Plan & Sampling Plans and 
was completed and sent to EPA on August 18, 2003: This product took roughly 16 
hours to prepare.

B. Access agreements were prepared for the Phase 11 activities in September of 2003: 
This effort took approximately eight hours to complete.

City of Glens Falls: Warren St. Corridor Brownfield Program 
Quarterly Report #12- 7/1/03-9/30/03 
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CHA is currently in the process of preparing the Phase II ESA reports for 36 Elm 
Street and 107-117 Warren Street. These Reports will be completed in November 
2003.



1.4 Problems Encountered/Assistance Needed

Schedule and Budget Status2.0

2.1 Schedule / Percent Complete.

The table provided below presents the schedule/percent complete.

Jun. '01 - Jun. '02 Dec. '02 - March. '04 5%

100%Dec. '00

100%Mar., Jun., Sept. '01Site Sampling Plan

No significant problems were encountered during this reporting period. Final EPA 
comments on the Phase II Work Plan & Sampling Plan and the QAPP were received 
and a response to the comments was drafted and submitted to EPA for review and 
approval which was obtained in early September of 2003.

City of Glens Falls: Warren St. Corridor Brownfield Program 
Quarterly Report #12- 7/1/03-9/30/03 
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Final Submission - August 
___________ TO___________  
Final Submission - August 03

In mid September, it became evident that the owner of the property at 20 Elm Street 
no longer wanted to participate in the Brownfield Program. As a result, and as stated 
above, the City has initiated conversations with the owner of the site at 19-23 
Haskell Avenue. The first step with respect to this site would be to complete a Phase 
I ESA relative to this property.

Oct. - Dec. '00 
Jan. - Mar. '00 
Apr. - Dec. '01

Schedule of
Task/Milestones

Form BF Team 
RFP - consultant 

Site Inventory_______
Identify sites_______
Prioritize Sites______

Site Assessments 
(4) Phase I & 
(3) Phase II_________
End Use Planning 
Community 
Involvement________

CI Plan___________
Meetings__________
Newsletter (l/4y) 
Other: Website 

Reports
Quarterly
Annual FSR_______
Final Report_______

Deliverables
QA/QC Generic

Oct. '01 
Oct. '00 - Sept. '02 
Dec. '00 - Sept. '02 
Oct. '00 - Sept. '02

Dec. '00 - Dec. ‘03 
Sept. '01 & Sept. '02, 

Apr. ‘04

Beginning Dec. '00 
Sept. '01 & Sept. '02 

Sept. '02

Feb. 03 
-monthly 

Not yet determined 
Not yet determined

100%
90%

0%
0%

Percent
Complete

100%
100%
100%
100%
100%
70%

Anticipated Time Frame, as 
of June, 2003 

Dec. '01 - Jan. '02 
Aug. '01 - Dec. '01 
Jan. '02 - Apr. '02 
Apr. '02 - Jul. '02 
May '02 - Jul. '02 
Sept. '02 - Jan. '04

Current
75%

5%

. ,,,
Original Time Frame, 

developed August, 2000 , 
Oct. - Dec. '00 
(not included)



2.2 Funds Expended.

Summary of Expenses by Category (Reporting Period: 7/1/03 - 9/30/03)

$ 3,365.88 $ 3,365.88

$ 120,494.00 $ 14,202.99 $ 134,696.99

$ 200,000 $ 133,099.63 $ 15,380.49 $ 148,480.12 $ 51,519.88

2.3 Budget Projection

A summary of the funds expended as of the close of this reporting period is provided 
in the table which follows.

Budget
Balance

Note: It is understood that the City will provide supplemental financial data for 
the final report.

The City has continued to move the program forward within this period. Significant 
budget modifications are not proposed at this time. The City and its consultant have 
developed a refined budget projection for the Phase II activities based upon Phase II 
investigation costs as they relate to the approved Phase n Work Plan and QAPP. 
The projected cost of these activities fall well within the budget balance stated 
above.

As suggested in the preceding table, an initial delay was experienced during the 
course of this project, however, said delay can largely be associated with contractual 
matters and the time that it took to advertise for and retain a consultant. Since the 
consultant has been under contract, the project has largely been on schedule.

$ 2,000.00 
$ 165,000.00

$ 9,582.75
$ 6,000.00 
$3,634.12

$ 2,000.00 
$ 30,303.01

Cumulative
Expense
$ 10,417.25

Budget
Category
Personnel
Fringe Benefits
Travel
Equipment
Supplies
Contractual
Other 
Total

Approved 
Budget

$ 20,000.00 
$ 6,000.00 
$ 7,000.00

Quarter
Expense
$ 1,177.50

As stated in Section 1.1 of this report, at this time, the City of Glens Falls requests a 
second “no-cost” time extension through April 1, 2004. This request can be 
attributed to the need for multiple revisions to the Phase II work plans, and to the 
referenced property owner access constraints.

City of Glens Falls: Warren St. Corridor Brownfield Program 
Quarterly Report #12- 7/1/03-9/30/03
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Previous
Expense
$ 9,239.75



EPA Standard Form 270
(Request for Advance or Reimbursement)



0MB APPROVAL NO PAGE 1 OF 2

I

13 CASH

□ ACCRUAL
(See Instructions on back)

USEPA#BP98228901-l #10U. S. Environmental Protection Agency

14-6002198 July 1,2003

10. PAYEE (Where check is to be sent if different than item 9)9. RECIPIENT ORGANIZATION

Name:Name- City of Glens Falls

11.
(c

TOTALContractualPROGRAMS/FUNCTIONS/ACTIVITIES ►

(As of date) $10,417.25 $ 3,365.88 $ 134,696.99 $ 148,480.12

b. Less: Cumulative program income

$ 3,365.88 $ 134,696.99 $ 148,480.12$10,417.25c. Net program outlays (Line a minus line b)

$ 3,365.88 $ 134,696.99$10,417.25 $ 148,480.12e. Total (Sum of lines c & d)

f. Non-Federal share of amount on line e

$ 3,365.88$10,417.25 $ 134,696.99 $ 148,480.12g. Federal share of amount on line e

$ 3,365.88 $ 133,099.63$ 9,239.75 $ 120,494.00h. Federal payments previously requested

$ 14,202.99 $ 15,380.49$ 1,177.50

1“ month

2""* month

3"* month

$

$

(Continued on Reverse)AUTHORIZED FOR LOCAL REPRODUCTION

Number
and Street: City Hall, 42 Ridge street

REQUEST FOR ADVANCE
OR REIMBURSEMENT

Number 
and Street:

City, State 
and ZIP Code:

i. Federal share now requested (Line g minus 
line h)

7 RECIPIENT S ACCOUNT NUMBER 
OR IDENTIFYING NUMBER

6 EMPLOYER IDENTIFICATION
NUMBER

5. PARTIAL PAYMENT REQUEST
NUMBER FOR THIS REQUEST

City, State
and ZIP Code: Glens Falls, NY 12081

3. FEDERAL SPONSORING AGENCY AND ORGANIZATIONAL ELEMENT 
TO WHICH TIS REPORT IS SUBMITTED

STANDARD FORM 270 (Rev 7-97) 
Prescribed by 0MB Circulars A-102 and A-110

d. Estimated net cash outlays for advance 
nerind

COMPUTATION OF AMOUNT OF REIMBURSMENTS/ADVANCES REQUESTED

(b)
Personnel Travel

a. Total Program
outlays to date

TO {Month, day, year)

September 30, 2003

12._________________________________ ALTERNATE COMPUTATION FOR ADVANCES ONLY
a. Estimated Federal cash outlays that will be made during period covered by the advance

b. Less: Estimated balance of Federal cash on hand as a beginning of advance period

c. Amount requested (Line a minus line b)

j. Advances required by 
month, when requested by 
Federal grantor agency for 
use in making 
prescheduled advances

TYPE OF 
PAYMENT
REQUESTED

□ ADVANCE 3 REIMBURSE-
_______________ MENT
b. “X” the applicable box

0348-0004
a. “X” one or both boxes

_________ I 2 PAGES
2. BASIS OF REQUEST

□ FINAL 3 partial
4. FEDERAL GRANT OR OTHER

IDENTIFYNG NUMBER ASSIGNED
BY FEDERAL AGENCY

(a)
Personnel

8. PERIOD COVERED B THIS REQUEST
FROM (Month, day, year)



13.

TYPED OR PRINTED NAME AND TITLE

Robert A. Regan, Mayor 518-761-3804
This space for agency use

8

Complete the certification before submitting this request.13

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT 
AND BUDGET. SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY

TELEPHONE (AREA CODE, 
NUMBER, EXTENSION)

DATE REQUEST 
SUBMITTED

Public reporting burden for this collection of information is estimated to average 60 minutes per 
response, including time for reviewing instructions, searching existing data sources, gathering and 
maintaining the data needed, and completing and reviewing the collection of information. Send 
comments regarding the burden estimate or any other aspect of this collection of information, including 
suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction 
Project (0348-0004), Washington, DC 20503

1 Id Only when making requests for advance payments, enter 
the total estimated amount of cash outlays that will be made 
during the period covered by the advance.

STANDARD FORM 270 (Rev. 7-97) 
Prescribed by 0MB Circulars A-I02 and A-110

11 The purpose of the vertical columns (a), (b), and (c) is to 
provide space for separate cost breakdowns when a project has 
been planned and budgeted by program, function, or activity. If 
AUTHORIZED FOR LOCAL REPRODUCTION (Continued on Reverse)

_______________________ CERTIFICATION________
SIGNATURE OR AUTHORIZED CERTIFYING OFFICIAL

Enter the month, day, and year for the beginning and 
ending of the period covered in this request. If the request is for 
an advance or for both an advance and reimbursement, show the 
period that the advance will cover. If the request is for 
reimbursement, show the period for which the reimbursement is 
requested.

Note: The Federal sponsoring agencies have the option of 
requiring recipients to complete items 11 or 12, but not both. 
Item 12 should be used when only a minimum amount of 
information is needed to make an advance and outlay 
information contained in item 11 can be obtained in a timely 
manner from other reports.

11 b Enter the cumulative cash income received to date, if 
requests are prepared on a cash basis. For requests prepared on 
an accrued expenditure basis, enter the cumulative income 
earned to date. Under either basis, enter only the amount 
applicable to program income that was required to be used for 
the project or program by the terms of the grant or other 
agreement.

Ila Enter in "as of date," the month, day, and year of the 
ending of the accounting period to which this amount applies. 
Enter program outlays to date (net of refunds, rebates, and 
discounts), in the appropriate columns. For requests prepared on 
a cash basis, outlays are the sum of actual cash disbursements 
for goods and services, the amount of indirect expenses charged, 
the value of in-kind contributions applied, and the amount of 
cash advances and payments made to subcontractors and 
subrecipients. For requests prepared on an accrued expenditure 
basis, outlays are the sum of the actual cash disbursements, the 
amount of indirect expenses incurred, and the net increase (or 
decrease) in the amounts owed by the recipient for goods and 
other property received and for services performed by 
employees, contracts, subgrantees and other payees.

I certify that to the best of my 
knowledge and belief the data on 
the reverse are correct and that all 
outlays were made in accordance 
with the grant conditions or other 
agreement and that payment is due 
and has not been previously 
requested

4 Enter the Federal grant number, or other identifying 
number assigned by the Federal sponsoring agency. If the 
advance or reimbursement is for more than one grant or other 
agreement, insert N/A; then, show the aggregate amounts. On a 
separate sheet, list each grant or agreement number and the 
Federal share of outlays made against the grant or agreement.

6 Enter the employer identification number assigned by the 
U.S. Internal Revenue Service, or the FICE (institution) code if 
requested by the Federal agency.

INSTRUCTIONS
Please type or print legibly. Items 1, 3, 5,9, 10, He, Ilf, llg, HI, 12 and 13 are self-explanatory; specific

Instructions for other items are as follows:
hem____________________ Entry_______________________

additional columns are needed, use as many additional forms as 
needed and indicate page number in space provided in upper 
right; however, the summary totals of all programs, functions, or 
activities should be shown in the "total" column on the first 
page.

7 This space is reserved for an account number or other 
identifying number that may be assigned by the recipient.

Item____________________ Entry________________________
2 Indicate whether request is prepared on cash or accrued 
expenditure basis. All requests for advances shall be prepared on 
a cash basis.
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I. Overview
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U.S. ERA. Region 2
290 Broadway
New York, New York 10007

The ERA Brownfields Economic Redevelopment Initiative is designed to empower States, communities, and other 
stakeholders in economic redevelopment to work together in a timely manner to prevent, assess, safely clean up, 
and sustainably reuse brownfields. A brownfield is an abandoned, idled, or under-used industrial or commercial 
facility where expansion or redevelopment is complicated by real or perceived contamination. Since 1995, ERA has 
funded more than 300 Brownfields Assessment Demonstration Pilots, at up to $200,000 each, enabling localities to 
clarify environmental contamination issues in order to facilitate redevelopment. Pilot funds are for site assessment, 
reuse planning and related community involvement. ERA Region 2 provides direct support to the States, Tribes, 
counties, municipalities, and communities of New York, New Jersey, Puerto Rico and the US Virgin Islands as they 
continue to seek new methods to promote site assessment, environmental cleanup, and redevelopment.

However, over the past 40 years, many of these manufacturing properties have been 
abandoned and vacated as international competition, increased automation, and large-scale 
price reductions resulted in factory closings and lost jobs. During the past few decades, Glens 
Falls has seen a large shift of population and industry out of the community. Population has 
fallen by almost a thousand people per decade while surrounding towns have grown rapidly.

In May 2000, the U.S. Environmental Protection Agency (EPA) selected the City of Glens Falls, 
New York, to receive a Brownfields Demonstration Assessment Pilot grant. Glens Falls is a 
small city (approximately 15,000 residents and 3.9 square miles) located in upstate New York 
along the Hudson River in Warren County. Its proximity to the forest-rich Adirondacks makes it 
a gateway to the Adirondack region. The City’s location has also made it a major supplier of 
paper and the site of manufacturing industries such as cement processing, textiles, metal 
fabrication, lumber, pulp, and paper mills for more than a century.

City of Glens Falls, New York
Brownfields Assessment Demonstration Pilot

Community

The City’s brownfields program has identified brownfields areas which may require remediation, 
and are slated for cleanup and reuse activities using funds leveraged from public and private 
sources. Through discussions held by local development officials and neighborhood groups, it 
has been determined that the assessment and redevelopment of the Warren Street Corridor 
has the highest priority of the areas, and as a result will become the focus of the Brownfields 
Pilot.

Glens Falls’ Warren Street Corridor, and its surrounding neighborhood, has been particularly 
hard hit by these losses and has a poverty rate of 20.4 percent. In addition, the numerous 
brownfields in the area have not only blighted the neighborhood but have also decreased local 
investment and local pride. To reverse these conditions, Glens Falls identified the Warren 
Street Corridor as a primary target for economic revitalization. Warren Street is a major 
gateway to the City of Glens Falls and is also a primary route through one of the City’s poorest 
areas.
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II. Brownfields Pilot Progress

Implementation Strategy

Community Involvement

8/5/03-Glens Falls, NY
2

The Warren Street Corridor project will soon become part of a larger plan that is currently being 
developed by the City. The city-wide Master Plan will incorporate all of the City’s brownfields 
redevelopment efforts and will involve public forums to shape the final goals and objectives of 
the City’s brownfields program and to develop specific plans of action. The focus of the Master 
Plan is business recruitment and downtown revitalization. According to City officials involved 
with the draft Master Plan, the Warren Street Corridor is a prime area targeted for new 
business and development.

Other brownfields work that is currently being performed by the City outside of the Brownfields 
Pilot Program includes the redevelopment of a site directly adjacent to City Hall, in the 
downtown Three Squares Historic District. This work is being performed under the NYSDEC 
Brownfields program. The City is also redeveloping brownfields acreage owned by the City 
(known as Veteran’s Field) and located in the Town of Queensbury, into a light 
industrial/technical park.

One of the City’s first activities under the Pilot was the formation of a Brownfields Team to 
assist the project director with resource coordination, activity planning, and program 
implementation. The Brownfields Team consists of representatives from city and county 
economic development groups, state environmental officials, businesses, local banking and real 
estate officials, and other members of the public affected by brownfield sites.

In order to address the City’s brownfield sites outside of the Warren Street Corridor and the 
Brownfields Pilot Program, Glens Falls has partnered with numerous groups and agencies. For 
example, the City has recently received $31,500 in funding from the New York Department of 
Environmental Conservation (DEC) to investigate one of the brownfields outside of the Warren 
Street Corridor. Additionally, investigation of a landfill contaminated with polychlorinated 
biphenyls (PCB) will be funded by the City and DEC. Other groups with whom the City may 
form partnerships include the Feeder Canal Alliance, a non-profit citizen organization founded 
in 1987 to preserve and enhance the Feeder Canal, the U.S. Department of Housing and Urban 
Development (HUD), the Warren County Planning Department, and the Adirondack Regional 
Chamber of Commerce.

The City has already developed strong ties with various community groups under the existing 
redevelopment programs. As one of the first tasks, the City intends to increase the amount of 
community involvement under the Pilot through the implementation of a Community 
Involvement Plan (CIP). The objective of the CIP is to identify, organize, and involve the 
affected communities and citizens in the site selection, assessment, and cleanup process. To 

outlets such as local newspaper, public-access cable, information repositories.gieighborhood

beor-f-CttS

As part of Glens Falls’ overall plans for both economic and
brownfields strategy seeks to reclaim older abandoned and underutilized industrial sites for a 
variety of productive uses including industrial development, commercial development, and
public open space. Glens Falls’ brownfields program is carried out by the City’s Economic , 
Development Department. 
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III. Brownfield Site Activities

Site Inventory

8/5/03-Glens Falls, NY 3

The City also regularly solicits community input through the annual Citizen Participation Process 
that is required under the Entitlement Community Development Block Grant Program (CDBG) 
administered by HUD. This process is conducted to collect public comments and determine 
priorities regarding.the use of CDBG funding provided to the City.

Using GIS, the consultant team then distinguished the sites by type of parcel: residential, 
commercial, industrial, etc. Brownfields parcels of interest were then grouped by location and

To assist with the site inventory, the consultant team obtained database and-geographical 
information system (GIS) data from Warren County and the City of Glens Falls. GIS was then 
used to prepare zoning and land use maps. The consultant team also searched an 
environmental database for brownfields properties within the Warren Street Corridor. The full 
site inventory for Glens Falls resulted in 645 parcels within the area of jurisdiction.

One of the key elements of the CIP is the assistance of the Northeast Hazardous Substance 
Research Center (NHSRC). The NHSRC is an EPA-funded consortium of colleges and 
universities headed by the New Jersey Institute of Technology. The NHSRC provides 
assistance to communities involved in brownfields through programs such as Technical 
Outreach Services for Communities and Technical Assistance to Brownfields Communities.

A Consultant Proposal review team was established to ensure community involvement in the 
selection of a qualified professional engineering and planning consultant, experienced in 
brownfields identification and analysis. The Consultant Proposal review team was established 
to read and review consultant proposals submitted to the City. This committee consists of the 
Brownfields Coordinator, the Community Development Consulting Firm, and representatives 
from the community, including members of the Warren Street Corridor community. As a result 
of this initiative, Clough, Harbour & Associatesy^was selected.

luF
The City hosted a Brownfields Workshop, sponsored by the EPA, and attended by a cross
section of the community. The list of stakeholders compiled for this meeting assisted the City in 
developing its Brownfields Team.

Of the five identified brownfield areas within the City, redevelopment of the Warren Street 
Corridor has the highest priority, and therefore is the focus of the Pilot. Initially, an area-wide 
assessment and inventory of the Warren Street Corridor properties was completed to identify 
environmental concerns and classify parcels according to both environrfifei  ̂risks and future 
development potential. The City selected Clough, Harbour & Associa^^a^lanning and 
engineering consultant experienced in brownfields identification and analysis, to assist with site 
inventory, identification, environmental assessment and end use planning and analysis.

To date, the consultant team has conducted-^evefaFcommunity involvement meetings. At 
these meetings, the consultant team restates the Brownfields Program objectives and project 
scope, and provides a summary of activities that have been completed to date. Meeting 
attendees are encouraged to participate in roundtable discussions and workshop activities.

forums, and a dcdiootod weboito. Additional activities will include the dovolopment of-a 
brownfieldc nowatottor and the creation of a Brownfields Team, representing various sectors of 
the community and public. The Brownfields Team attends monthly meetings to provide 
opportunities for stakeholders to provide input.



Site Selection

Site Assessment and Reuse Planning

Please refer to specific site profiles for the City of Glens Falls for more information.

IV. Measures of Success

Properties Estimated in Brownfields Pilot Area: 645

8/5/03-Glens Falls, NY

«^oOh

assigned an index identifier. Initial parcels of interest totaled 74 parcels. The Brownfields 
Team, composed of members of the community, reviewed and discussed the initial parcels of 
interest and provided additional input to the consulting team.

The consultant team selected 50 parcels of interest within the Warren Street Corridor for further 
evaluation, from a total of 645 properties within the entire Pilot jurisdiction area. Field data was 
then collected to help prioritize and rank the parcels of interest for redevelopment.

Following the area-wide assessment and inventory of the Warren Street Corridor properties, the 
site selection process was begun. The site selection process involved input and participation 
from members of the Brownfields Team, property owners in the Warren Street Corridor, and 
public forums held with neighborhood groups and other community organizations. Using the 
ranking results developed by the site inventory, owners of the top-ranking parcels were 
contacted and interviewed to verify interest in the program. Parcels whose owners were not 
interested in participating were then be eliminated from the listing. Once the top-ranking 
parcels with site access were determined, the consulting team reviewed the selected sites with 
the Brownfields Team.

A Brownfields Site Ranking Worksheet was used to further develop the site inventory. Each 
parcel of interest was examined for the following attributes: land use, environmental condition, 
buildings/structures, occupancy, economic incentives, impact to low/moderate income area, job 
creation potential, and redevelopment/reuse potential. The worksheet identified ranking criteria 
specific to each attribute. Values were assigned and a weighted score was developed.
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Seven parcels were selected from the inventory by the Brownfields Team to be targeted sites. 
Access agreements have been sent to the subject property owners to that their properties could 
be included in the Brownfields Program. To date, access agreements have been obtained from 
three property owners. The targeted sites are: 20 Elm Street, 36 Elm Street, 34-38 Elm Street 
(City-owned), and 107-117 Warren Street.
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Phase I ESA reports haw^eerTcompleted on the three sites that the City has gained 
access to, as well as the sitg^eotTently owned by the City (34-38 Elm Street). In the March 2003 
letter which transmittgdHfielPhase II Work Plans to the EPA for review, the City requested the 
funds associated,-?^ the final three phase I ESA’s to be dedicated to the Phase II 
investigations/A public meeting was held on March 3,2003, to discuss the pending Phase II 
assessmentsIcThe Brownfield Team agreed Phase II ESAs would be completed relative to 20 

_ Elm Street. 36 Elm Street, and 107-117 Warren Streep^j^^e II assessment work wiH-b 
upon- receipt-e^ agency approval^of the Work Plans. i^tef>tne Phas^H sjtg

WilLbfi. heldjto inform the community of the assessment results. The City will also confer with
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Amount Funded: $.

Additional information concerning funding:

Amount Funded: $.

Additional information concerning funding:

Amount Funded: $.

Additional information concerning funding:

A- k/BvV c a

'03-Glens Falls, NY

For the entire Pilot area, the number of properties/parcels which have been identified by the 
Pilot as brownfields. The Pilot area includes the entire jurisdiction of the Pilot (e.g., the entire 
City of Chicago or the State of Minnesota), not just the specific area(s) that the Pilot has 
defined as target areas.

Properties Reported to be Contained in Pilot Inventory: 645
For the entire Pilot area, the number of properties/parcels which have been included in an 
inventory of brownfields properties/parcels. Types of brownfields inventories include: lists, 
spreadsheets, and databases (geographic information systems or other forms). These 
inventories may include lists such as a foreclosure list of abandoned industrial sites, a state list 
of no-further actions sites, etc.

Properties Reported to be Targeted by Pilot:X 5
For the entire Pilot area, the number of brownfields properties/parcels the Pilot reports it is 
“targeting”, or at which the Pilot says it will conduct, is conducting, or has conducted activities 
such as assessment, cleanup planning, facilitation of redevelopment, community outreach, etc.

.Mk 4U.
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B. Non-Site Specific Funding Leveraged for Cleanup
Funded by:  Local (City)  Local (County)  Private  State  Other Federal

C. Non-Site Specific Funding Leveraged for Redevelopment
Funded by:  Local (City)  Local (County)  Private  State  Other Federal

A. Non-Site Specific Funding Leveraged for Assessment
Funded by:  Local (City)  Local (County)  Private  State  Other Federal

V. Non-Site Specific Funding Leveraged
Funding that has been leveraged under the pilot program, but cannot be attributed to any one 
site.
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VI. Current Activities
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VII. Contact Information

8/5/03-Glens Falls, NY 6

National Website
Regional Website

USEPA
290 Broadway, 18^ Floor
New York, NY 10007 
(212) 637-3260
(212) 637-4360 
theodoratos.lya@epa.gov

For more information on EPA’s Brownfields Initiative visit EPA’s website at: 
http://www.epa.qov/brownfields
http.7/www.epa.qov/reaion02/superfund/brownfields

42 Ridge Street 
Glens Falls, NY 12801 
(518) 761-3883
(518) 761-5029 
townie@capital.net

Phone:
Fax: 
e-mail:

Phone:
Fax: 
email:

Pilot Contact
Name: Roy Thomas
Title: Director of Community Development
Organization: City of Glens Falls
Address:

EPA Contact
Name: Lya Theodoratos
Title: Brownfields Project Manager
Organization: United States Environmental Protection Agency
Address:



References:

Fact Sheet, EPA-500-F-00-098, May 2000

Glens Falls Proposal. Feb. 16, 2000

8/5/03-Glens Falls, NY
7

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#5 January 28, 2002

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#8 Qctober 16, 2002

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#9 January 17, 2003

Conversations with EPA (Lya Theodoratos) on the following dates: 
January 23, 2001
February 14, 2001
Qctober 25, 2001

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#4 Qctober 29, 2001

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#1,January 29. 2001

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#2 March 25, 2001

Glens Falls. New York Brownfields Assessment Demonstration Pilot. Quarterly Progress Report 
#10 April 18. 2003

Glens Falls. New York Brownfields Assessment Demonstration Pilot. Quarterly Progress Report 
#6 March 31.2002

Glens Falls. New York Brownfields Assessment Demonstration Pilot. Quarterly Progress Report 
#3 July 25. 2001

Glens Falls. New York Brownfields Assessment Demonstration Pilot. Quarterly Progress Report 
#7 July 31. 2002



BusinessIndustry

April 2003

Government Community

1. Site Information

Site Name: 36 Elm Street Site

Site Location/Address: 36 Elm Street

Site Acreage: 0.13 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Planned Reuse: Business Incubator.

Communities/Groups Involvement: Not provided.

2. Phase I

■ Yes  No Date: 2002Site Assessment Started:

■ Yes  No Date: 2002Site Assessment Completed:

■ EPA Pilot. Funded By:

Additional information concerning funding:

1

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?)'. Historically, the Site was used as a textile manufacturing 
facility. The building had been heated using a fuel oil-fired heating system, four aboveground 
storage tanks held the fuel oil.

U.S. EPA, Region 2
290 Broadway
New York, New York 10007

Glens Falls, NY - 36 Elm St.
8/5/03

 Local (City)  Local (County)  Private  State 
 Other Federal  Prior to Pilot

Glens Falls, New York 
Brownfields Pilot Site Profile 

36 Elm Street Site

Site Description and Current Ownership (what is on the site currently; what activities occurred 
there; who owns the site?)'. The Site is privately owned and is currently occupied by a three 
story, 17,550 square foot masonry building. Currently the Site is used for the storage of 
restaurant equipment and supplies.above-ground storage tanks are on-site, but are not 
being used.

Amount Funded:^ ^OCX?



3. Phase II

2©o5'^YesSite Assessment Started:

Site Assessment Completed;  Yes ■ No Date:

Funded By:

Amount Funded:.

Additional information concerning funding: Phase II work plans have been submitted to the 
COA A-EPA.

4. Phase III (includes remedial plan)
Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date;

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes  No

6. Contaminants

Media Yes, No, Und., N/A Contaminants

Soil/Sediments Und.

Groundv/ater Und.

Surface Water Und.

Building Yes

2

 Local (City) I 
 Other Federal

Polychlorinated binphenyl (PCB) light ballasts, 
potential asbestos building material, potential 
lead-based paint coated surfaces

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

 Local (County)  Private  State 
I  Prior to Pilot

 Local (City) I 
 Other Federal

Glens Falls, NY - 36 Elm St.
8/5/03

 Local (County)  Private  State * EPA Pilot 
I  Prior to Pilot

Date:



Yes Four aboveground storage tanksOther: tanks

7. Cleanup Activities

Cleanup Activities Started?  Yes ■ No Date:

Cleanup Activities Complete? Date: Yes ■ No

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

8. Redevelopment Dollars
■ No Date:Redevelopment Started?  Yes

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

3
Glens Falls, NY - 36 Elm St.
8/5/03



Business

April 2003

Community

1. Site Information

Site Name: 107-117 Warren Street Site

Site Location/Address: 107-117 Warren Street

Site Acreage: 1.95 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Planned Reuse: Commercial Development (Service and Retail)

Communities/Groups Involvement: Not provided.

2. Phase I

 No■ Yes Date: 2002Site Assessment Started:

 No Date: 2002Site Assessment Completed: ■ Yes

 Local (City) ■ EPA PilotFunded By:

Additional information concerning funding:

1

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?)-. Historically, the Site was used for automotive sales and 
service. There is a 4,000 gallon fuel oil underground storage tank still on-site that had been 
used to hold fuel oil for the heating system.

Site Description and Current Ownership {what is on the site currently; what activities occurred 
there; who owns the site?): The Site privately owned and is currently occupied by a two to three 
story, 15,400 square foot wooden and concrete block building, and a single-story, 2,640 square 
foot concrete block building. Portions of the garage space are currently used for storage of 
lawn maintenance equipment and supplies.

Glens Falls, New York 
Brownfields Pilot Site Profile 
107-117 Warren Street Site

U.S. EPA, Region 2
290 Broadway
New York. New York 10007

 Local (County)  Private  State 
 Other Federal  Prior to Pilot

Glens Falls, NY - 107-117 Warren St.
8/5/03

Industry

Amount Funded: .2)<or)

Government



3. Phase II

»YesSite Assessment Started:

Site Assessment Completed:  Yes ■ No Date:

»EPA PilotFunded By:

Amount Funded: 

4, Phase III (includes remedial plan)
 Yes ■ No Date:Site Assessment Started:

 Yes ■ No Date:Site Assessment Completed:

 EPA PilotFunded By:

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes  No

6. Contaminants

Yes, No, Und., N/A ContaminantsMedia

Soil/Sediments Und.

Und.Groundwater

Und.Surface Water

YesBuilding

2

Date:

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

Polychlorinated binphenyl (PCB) light ballasts, 
potential asbestos building material, potential 
lead-based paint coated surfaces

 Local (City) I 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 107-117 Warren St.
8/5/03

 Local (City) I 
 Other Federal

Additional information concerning funding: Phase II work plans have been submitted to^he 
EPA.



other: UST Yes 4,000 gallon fuel oil underground storage tank
«

7. Cleanup Activities

Cleanup Activities Started?  Yes ■ No Date:

Cleanup Activities Complete?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

8. Redevelopment Dollars
Redevelopment Started?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded 

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

3
Glens Falls, NY - 107-117 Warren St.
8/5/03



Industry Business

April 2003

Government Community

1. Site Information

Site Name: 20 Elm Street Site

Site Location/Address: 20 Elm Street

Site Acreage: 1.61 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Planned Reuse: Commercial development (multi-use)

Communities/Groups Involvement: Not provided.

2. Phase i

■ Yes  No Date: 2002Site Assessment Started:

Site Assessment Completed: Date: 2002■ Yes  No

Funded By:

Additional information concerning funding:

1

Glens Falls, New York 
Brownfields Pilot Site Profile 

20 Elm Street Site

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?)-. Historically, the Site was used for manufacturing of silk 
thread. The building was heated by coal and fuel oil in the past.

Site Description and Current Ownership {what is on the site currently; what activities occurred 
there; who owns the site?)-. The Site is privately owned and currently occupied by a three story,
45,577 square foot brick building constructed in 1920. The building is used for storage, rental, 
and construction of theatrical equipment, props, and scenery.

U.S. EPA, Region 2
290 Broadway
New York, New York 10007

Glens Falls, NY - 20 Elm St.
8/5/03

 Local (County)  Private  State ■ EPA Pilot 
I  Prior to Pilot

w

 Local (City) I 
 Other Federal

Amount Funded:.



3. Phase II

Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

4. Phase III (Includes remedial plan)

Site Assessment Started:  Yes Date:

Site Assessment Completed:  Yes  No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes  No

6. Contaminants

Yes, No, Und., N/AMedia Contaminants

Soil/Sediments Und.

Groundwater Und. .

Surface Water Und.

Building Yes

Other: 

2

 Local (City) I 
 Other Federal

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

Transformers, potential asbestos building materials, 
potential lead-based paint coated surfaces

 Local (City) I 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 20 Elm St.
8/5/03

 Local (County)  Private  State 
I  Prior to Pilot

_______________________________»Cs

Additional information concerning funding: Phase II work plans have been submitted tt^PA.
 

r “K+•ozcx •
■ No



7. Cleanup Activities

Cleanup Activities Started?  Yes ■ No Date:

Cleanup Activities Complete?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

8. Redevelopment Dollars
Redevelopment Started?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

3
Glens Falls, NY - 20 Elm St.
8/5/03



Industry

April 2003

Government Community

1. Site Information

Site Name: 34-38 Warren Street Site

Site Location/Address: 34-38 Warren Street

Site Acreage: 0.5 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Planned Reuse: Not provided.

Communities/Groups Involvement: Not provided.

2. Phase I

■ Yes  No Date: 2002Site Assessment Started:

 NoSite Assessment Completed: ■ Yes Date: 2002

■ EPA PilotFunded By:

Amount Funded: 

1

 Local (City) I 
 Other Federal

Site Description and Current Ownership {what is on the site currently; what activities occurred 
there; who owns the site?)'. The Site is currently owned by the City and is used as a parking lot.

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?)'. The Site has been used as a parking lot since the early 
1970s.

Glens Falls, New York 
Brownfields Pilot Site Profile 

34-38 Warren Street Site

Additional information concerning funding:
The Phase I ESA of 34-38 Warren Street inidcated that there were no recognized 
environmental concerns associated with this site. As a result, no further investigation of the 
property is warranted or recommended at this time.

U.S. EPA, Region 2
290 Broadway
New York, New York 10007

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 34-38 Warren St.
8/5/03

Business



3. Phase II

Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

4. Phase III (includes remedial plan)
Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes ■ No

6. Contaminants

Media Yes, No, Und., N/A Contaminants

Soil/Sediments No

Groundwater No

Surface Water No

Building N/A

2

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

 Local (City) I 
 Other Federal

 Local (City) i 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 34-38 Warren St. 
8/5/03



other: 

7. Cleanup ActivitiesCleanup Activities Started?  Yes ■ No Date;

Cleanup Activities Complete?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding;

8. Redevelopment Dollars
 YesRedevelopment Started? ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

3
Glens Falls, NY - 34-38 Warren St.
8/5/03



April 2003

1. Site Information

Site Name: 34-38 Warren Street Site

Site Location/Address: 34-38 Warren Street

Site Acreage: 0.5 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Planned Reuse: Not provided.

Communities/Groups Involvement: Not provided.

2. Phase I

■ Yes  No Date: 2002Site Assessment Started:

 No Date: 2002Site Assessment Completed: ■ Yes

■ EPA PilotFunded By:

Amount Funded: 

1

Site Description and Current Ownership {what is on the site currently; what activities occurred 
there; who owns the site?): The Site is currently owned by the City and is used as a parking lot.

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?): The Site has been used as a parking lot since the early 
1970s.

Glens Falls, New York 
Brownfields Pilot Site Profile 

34-38 Warren Street Site

Additional information concerning funding:
The Phase I ESA of 34-38 Warren Street inidcated that there were no recognized 
environmental concerns associated with this site. As a result, no further investigation of the 
property is warranted or recommended at this time.

 Local (City) I 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 34-38 Warren St.
8/5/03

U.S. EPA. Region 2
290 Broadway
New York, New York 10007



3. Phase II

Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

4. Phase III (includes remedial plan)
Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes ■ No

6. Contaminants

Media Yes, No, Und., N/A Contaminants

Soil/Sediments No

Groundwater No

Surface Water No

Building N/A

2

 Local (City) I 
 Other Federal

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

 Local (County)  Private  State 
I  Prior to Pilot

 Local (City) I 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 34-38 Warren St.
8/5/03



other: 
« 

7. Cleanup Activities

Cleanup Activities Started?  Yes ■ No Date:

Cleanup Activities Complete?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

8. Redevelopment Dollars
Redevelopment Started?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

3
Glens Falls, NY - 34-38 Warren St.
8/5/03



Industry

April 2003

Government Community

Program Information

I. Overview

8/5/03-Glens Falls, NY 1

r-

City of Giens Falls, New York
Brownfields Assessment Demonstration Pilot

In May 2000, the U.S. Environmental Protection Agency (EPA) selected the City of Glens Falls, 
New York, to receive a Brownfields Demonstration Assessment Pilot grant. Glens Falls is a 
small city (approximately 15,000 residents and 3.9 square miles) located in upstate New York 
along the Hudson River in Warren County. Its proximity to the forest-rich Adirondacks makes it 
a gateway to the Adirondack region. The City’s location has also made it a major supplier of 
paper and the site of manufacturing industries such as cement processing, textiles, metal 
fabrication, lumber, pulp, and paper mills for more than a century.

U.S. EPA, Region 2
290 Broadway
New York. New York 10007

However, over the past 40 years, many of these manufacturing properties have been 
abandoned and vacated as international competition, increased automation, and large-scale 
price reductions resulted in factory closings and lost jobs. During the past few decades, Glens 
Falls has seen a large shift of population and industry out of the community. Population has 
fallen by almost a thousand people per decade while surrounding towns have grown rapidly.

The EPA Brownfields Economic Redevelopment Initiative is designed to empower States, communities, and other 
stakeholders in economic redevelopment to work together in a timely manner to prevent, assess, safely clean up. 
and sustainably reuse brownfields. A brownfield is an abandoned, idled, or under-used industrial or commercial 
facility where expansion or redevelopment is complicated by real or perceived contamination. Since 1995. EPA has 
funded more than 300 Brownfields Assessment Demonstration Pilots, at up to $200,000 each, enabling localities to 
clarify environmental contamination issues in order to facilitate redevelopment. Pilot funds are for site assessment, 
reuse planning and related community involvement. EPA Region 2 provides direct support to the States. Tribes, 
counties, municipalities, and communities of New York. New Jersey. Puerto Rico and the US Virgin Islands as they 
continue to seek new methods to promote site assessment, environmental cleanup, and redevelopment.

Glens Falls’ Warren Street Corridor, and its surrounding neighborhood, has been particularly 
hard hit by these losses and has a poverty rate of 20.4 percent. In addition, the numerous 
brownfields in the area have not only blighted the neighborhood but have also decreased local 
investment and local pride. To reverse these conditions, Glens Falls identified the Warren 
Street Corridor as a primary target for economic revitalization. Warren Street is a major 
gateway to the City of Glens Falls and is also a primary route through one of the City’s poorest 
areas.

The City’s brownfields program has identified brownfields areas which may require remediation, 
and are slated for cleanup and reuse activities using funds leveraged from public and private 
sources. Through discussions held by local development officials and neighborhood groups, it 
has been determined that the assessment and redevelopment of the Warren Street Corridor 
has the highest priority of the areas, and as a result will become the focus of the Brownfields 
Pilot.

Business

W
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The Warren Street Corridor project will soon become part of a larger plan that is currently being 
developed by the City. The city-wide Master Plan will incorporate all of the City’s brownfields 
redevelopment efforts and will involve public forums to shape the final goals and objectives of 
the City’s brownfields program and to develop specific plans of action. The focus of the Master 
Plan is business recruitment and downtown revitalization. According to City officials involved 
with the draft Master Plan, the Warren Street Corridor is a prime area targeted for new 
business and development.

In order to address the City’s brownfield sites outside of the Warren Street Corridor and the 
Brownfields Pilot Program, Glens Falls has partnered with numerous groups and agencies. For 
example, the City has recently received $31,500 in funding from the New York Department of 
Environmental Conservation (DEC) to investigate one of the brownfields outside of the Warren 
Street Corridor. Additionally, investigation of a landfill contaminated with polychlorinated 
biphenyls (PCB) will be funded by the City and DEC. Other groups with whom the City may 
form partnerships include the Feeder Canal Alliance, a non-profit citizen organization founded 
in 1987 to preserve and enhance the Feeder Canal, the U.S. Department of Housing and Urban 
Development (HUD), the Warren County Planning Department, and the Adirondack Regional 
Chamber of Commerce.

One of the City’s first activities under the Pilot was the formation of a Brownfields Team to 
assist the project director with resource coordination, activity planning, and program 
implementation. The Brownfields Team consists of representatives from city and county 
economic development groups, state environmental officials, businesses, local banking and real 
estate officials, and other members of the public affected by brownfield sites.

Other brownfields work that is currently being performed by the City outside of the Brownfields 
Pilot Program includes the redevelopment of a site directly adjacent to City Hall, in the 
downtown Three Squares Historic District. This work is being performed under the NYSDEC 
Brownfields program. The City is also redeveloping brownfields acreage owned by the City 
(known as Veteran’s Field) and located in the Town of Queensbury, into a light 
industrial/technical park.

The City has already developed strong ties with various community groups under the existing 
redevelopment programs. As one of the first tasks, the City intends to increase the amount of 
community involvement under the Pilot through the implementation of a Community 
Involvement Plan (CIP). The objective of the CIP is to identify, organize, and involve the 
affected communities and citizens in the site selection, assessment, and cleanupjprocess. To 
educate and inform the public on the City’s brownfields progress, the City wrti'us^ existing '' 
outlets such as local newspaper, public-access cable, information repositories,^neighborhood

As part of Glens Falls’ overall plans for both economic and community
brownfields strategy seeks to reclaim older abandoned and underutilized industrial sites for a 
variety of productive uses including industrial development, commercial development, and 
public open space. Glens Falls’ brownfields program is carried out by the City’s Economic
Development Department. -----
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opportunities for stakeholders to provide input.

III. Brownfield Site Activities

Site Inventory

8/5/03-Glens Falls, NY 3

Using GIS, the consultant team then distinguished the sites by type of parcel: residential, 
commercial, industrial, etc. Brownfields parcels of interest were then grouped by location and

One of the key elements of the CIP is the assistance of the Northeast Hazardous Substance 
Research Center (NHSRC). The NHSRC is an EPA-funded consortium of colleges and 
universities headed by the New Jersey Institute of Technology. The NHSRC provides 
assistance to communities involved in brownfields through programs such as Technical 
Outreach Services for Communities and Technical Assistance to Brownfields Communities.

To assist with the site inventory, the consultant team obtained database and geographical 
information system (GIS) data from Warren County and the City of Glens Falls. GIS was then 
used to prepare zoning and land use maps. The consultant team also searched an 
environmental database for brownfields properties within the Warren Street Corridor. The full 
site inventory for Glens Falls resulted in 645 parcels within the area of jurisdiction.

The City also regularly solicits community input through the annual Citizen Participation Process 
that is required under the Entitlement Community Development Block Grant Program (CDBG) 
administered by HUD. This process is conducted to collect public comments and determine 
priorities regarding the use of CDBG funding provided to the City.

forums, and a dcdlooted weboite-. Additional activities will includ^the dovolopment of. a

A Consultant Proposal review team was established to ensure community involvement in the 
selection of a qualified professional engineering and planning consultant, experienced in 
brownfields identification and analysis. The Consultant Proposal review team was established 
to read and review consultant proposals submitted to the City. This committee consists of the 
Brownfields Coordinator, the Community Development Consulting Firm, and representatives 
from the community, including members of the Warren Street Corridor community. As a result 
of this initiative, Clough, Harbour & Associatesy^was selected.

LL.P
The City hosted a Brownfields Workshop, sponsored by the EPA, and attended by a cross
section of the community. The list of stakeholders compiled for this meeting assisted the City in 
developing its Brownfields Team.

.s/xIkI
To date, the consultant team has conducted^sevefs+community involvement meetings. At 
these meetings, the consultant team restates the Brownfields Program objectives and project 
scope, and provides a summary of activities that have been completed to date. Meeting 
attendees are encouraged to participate in roundtable discussions and workshop activities.

Of the five identified brownfield areas within the City, redevelopment of the Warren Street 
Corridor has the highest priority, and therefore is the focus of the Pilot. Initially, an area-wide 
assessment and inventory of the Warren Street Corridor properties was completed to identify 
environmental concerns and classify parcels according to both environrfifer^ risks and future 
development potential. The City selected Clough, Harbour & Associai^^^^planning and 
engineering consultant experienced in brownfields identification and analysis, to assist with site 
inventory, identification, environmental assessment and end use planning and analysis.
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Please refer to specific site profiles for the City of Glens Falls for more information.

IV. Measures of Success

Properties Estimated in Brownfields Pilot Area: 645
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The consultant team selected 50 parcels of interest within the Warren Street Corridor for further 
evaluation, from a total of 645 properties within the entire Pilot jurisdiction area. Field data was 
then collected to help prioritize and rank the parcels of interest for redevelopment.

assigned an index identifier. Initial parcels of interest totaled 74 parcels. The Brownfields 
Team, composed of members of the community, reviewed and discussed the initial parcels of 
interest and provided additional input to the consulting team.

Seven parcels were selected from the inventory by the Brownfields Team to be targeted sites. 
Access agreements have been sent to the subject property owners to that their properties could 
be included in the Brownfields Program. To date, access agreements have been obtained from 
three property owners. The targeted sites are: 20 Elm Street, 36 Elm Street, 34-38 Elm Street 
(City-owned), and 107-117 Warren Street. jj.j

Following the area-wide assessment and inventory of the Warren Street Corridor properties, the 
site selection process was begun. The site selection process involved input and participation 
from members of the Brownfields Team, property owners in the Warren Street Corridor, and 
public forums held with neighborhood groups and other community organizations. Using the 
ranking results developed by the site inventory, owners of the top-ranking parcels were 
contacted and interviewed to verify interest in the program. Parcels whose owners were not 
interested in participating were then be eliminated from the listing. Once the top-ranking 
parcels with site access were determined, the consulting team reviewed the selected sites with 
the Brownfields Team.

A Brownfields Site Ranking Worksheet was used to further develop the site inventory. Each 
parcel of interest was examined for the following attributes: land use, environmental condition, 
buildings/structures, occupancy, economic incentives, impact to low/moderate income area, job 
creation potential, and redevelopment/reuse potential. The worksheet identified ranking criteria 
specific to each attribute. Values were assigned and a weighted score was developed.
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Site Assessment and Reuse Planning

Phase I ESA reports have
access to, as well as the siti
letter which transmittgdHfv
funds associatejJzVSTith the final three phase I ESA’s to be dedicated to the Phase II 
investigations/^ public meeting was held on March 3,2003, to discuss the pending Phase II 
assessmentslLThe Brownfield Team agreed Phase II ESAs would be completed relative to 20 

_Elm Street. 36 Elm Street, and 107-117 Warren Stree^p^Sih^e II assessrhent work wHj-bpqiR 
AUujtuxa upofl-receipte^agency approval^of the Work Plans. Ptias^ll^sitg a.---------- ”

5—completed, a completion ropoTt^will be submitted to the agencies^;aoai^S&tei,puui.u hicciiuh 
wjJUbfijT^to inform the community of the assessment results. The City will also confer with
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■completed on the three sites that the City has gained 
=ehtly owned by the City (34-38 Elm Street). In the March 2003 

ie Phase II Work Plans to the EPA for review, the City requested the



Amount Funded: $.

Additional information concerning funding;

Amount Funded: $.

Additional information concerning funding:

Amount Funded: $.

Additional information concerning funding:
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For the entire Pilot area, the number of properties/parcels which have been identified by the 
Pilot as brownfields. The Pilot area includes the entire jurisdiction of the Pilot (e.g., the entire 
City of Chicago or the State of Minnesota), not just the specific area(s) that the Pilot has 
defined as target areas.

Properties Reported to be Contained in Pilot Inventory: 645
For the entire Pilot area, the number of properties/parcels which have been included in an 
inventory of brownfields properties/parcels. Types of brownfields inventories include: lists, 
spreadsheets, and databases (geographic information systems or other forms). These 
inventories may include lists such as a foreclosure list of abandoned industrial sites, a state list 
of no-further actions sites, etc.

Properties Reported to be Targeted by Pilot:X 5
For the entire Pilot area, the number of brownfields properties/parcels the Pilot reports it is 
“targeting”, or at which the Pilot says it will conduct, is conducting, or has conducted activities 
such as assessment, cleanup planning, facilitation of redevelopment, community outreach, etc.

•4U.

V. Non-Site Specific Funding Leveraged
Funding that has been leveraged under the pilot program, but cannot be attributed to any one 
site.

C. Non-Site Specific Funding Leveraged for Redevelopment
Funded by:  Local (City)  Local (County)  Private  State  Other Federal

A. Non-Site Specific Funding Leveraged for Assessment
Funded by:  Local (City)  Local (County)  Private  State  Other Federal

B. Non-Site Specific Funding Leveraged for Cleanup
Funded by:  Local (City)  Local (County)  Private  State  Other Federal

leave
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VI. Current Activities
To-dato, four Phaoc I CQA lupoi ts licivo'beeu"completed. The City requestod the fioal-threa 
PhaseT-ESAs not~be completed ^nd the associated giant niunies be dedicated to the Phaso II 
assessment oTthgthree select sites.' Wuik Plaiib''liavG boon prepared and submitted for Pl=ia6e- 
U-invQstigations-piupused lelcftri/e tu 20 Elm Street, 39 □nrStreet, and 107-117 WarrerrStreet, 
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VII. Contact Information

8/5/03-Glens Falls, NY
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http://www.epa.aov/brownfields
http://www.epa.qov/reqion02/superfund/brownfields

For more information on EPA’s Brownfields Initiative visit EPA’s website at: 
National Website
Regional Website

42 Ridge Street
Glens Falls, NY 12801 
(518) 761-3883
(518) 761-5029 
townie@capital.net

Phone:
Fax: 
e-mail:

Phone:
Fax: 
email:

USEPA
290 Broadway, 18"’ Floor
New York, NY 10007 
(212) 637-3260
(212) 637-4360 
theodoratos.lya@epa.gov

Pilot Contact
Name: Roy Thomas
Title: Director of Community Development
Organization: City of Glens Falls
Address:

EPA Contact
Name: Lya Theodoratos
Title: Brownfields Project Manager
Organization: United States Environmental Protection Agency
Address:



References:

Fact Sheet, EPA-500-F-00-098, May 2000

Glens Falls Proposal. Feb. 16, 2000

8/5/03-Glens Falls, NY
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Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#5 January 28, 2002

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#8 October 16, 2002

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#4 October 29, 2001

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#2 March 25, 2001

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#6 March 31,2002

Conversations with EPA (Lya Theodoratos) on the following dates: 
January 23, 2001
February 14, 2001 
October 25, 2001

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#9 January 17, 2003

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#1, January 29, 2001

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#7 July 31, 2002

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#3 July 25, 2001

Glens Falls, New York Brownfields Assessment Demonstration Pilot, Quarterly Progress Report 
#10 April 18, 2003
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April 2003

Government Community

1. Site Information

Site Name: 36 Elm Street Site

Site Location/Address: 36 Elm Street

Site Acreage: 0.13 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

restaurant equipment and supplies.^^sw above-ground storage tanks 
being used.

Planned Reuse: Business Incubator.

Communities/Groups Involvement: Not provided.

2. Phase I

Site Assessment Started:  No■ Yes Date: 2002

 No Date: 2002Site Assessment Completed: ■ Yes

■ EPA Pilot. Funded By:

Additional information concerning funding:

1

."'I

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?)-. Historically, the Site was used as a textile manufacturing 
facility. The building had been heated using a fuel oil-fired heating system, four aboveground 
storage tanks held the fuel oil.

U.S. EPA, Region 2
290 Broadway
New York. New York 10007

 Local (City) I 
 other Federal

Glens Falls, New York 
Brownfields Pilot Site Profile 

36 Elm Street Site

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 36 Elm St.
8/5/03

Site Description and Current Ownership {what is on the site currently; what activities occurred 
there; who owns the site?)-. The Site is privately owned and is currently occupied by a three 
story, 17,550 square foot masonry building. Currently the Site is used for the storage of 

are on-site, but are not

Swsi

Amount Funded:^



3. Phase II

2©o3>yvesSite Assessment Started:

Site Assessment Completed:  Yes ■ No Date:

Funded By:

Additional information concerning funding: Phase II work plans have been submitted to the 
r-l-» AEPA.

4. Phase III (includes remedial plan)
Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes  No

6. Contaminants

Media Yes, No, Und., N/A Contaminants

Soil/Sediments Und.

Groundwater Und.

Surface Water Und.

Building Yes

2

 Local (City) 1 
 Other Federal

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

 Local (City) I 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

Polychlorinated binphenyl (PCB) light ballasts, 
potential asbestos building material, potential 
lead-based paint coated surfaces

Glens Falls, NY - 36 Elm St.
8/5/03

 Local (County)  Private  State * EPA Pilot 
I  Prior to Pilot

Date:

Amount Funded:.



Yes Four aboveground storage tanksOther: tanks

7. Cleanup Activities

Cleanup Activities Started? Date: Yes ■ No

Cleanup Activities Complete?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

8. Redevelopment Dollars
■ No Date:Redevelopment Started?  Yes

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

3
Glens Falls, NY - 36 Elm St.
8/5/03



Industry
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April 2003

Government Community

1. Site Information

Site Name: 107-117 Warren Street Site

Site Location/Address: 107-117 Warren Street

Site Acreage: 1.95 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Planned Reuse: Commercial Development (Service and Retail)

Communities/Groups Involvement: Not provided.

2. Phase I

 No■ Yes Date: 2002Site Assessment Started:

Site Assessment Completed: ■ Yes  No Date: 2002

■ EPA PilotFunded By:

Additional information concerning funding:

1

 Local (City) I 
 Other Federal

Site Description and Current Ownership {what is on the site currently; what activities occurred 
there; who owns the site?)'. The Site privately owned and is currently occupied by a two to three 
story, 15,400 square foot wooden and concrete block building, and a single-story, 2,640 square 
foot concrete block building. Portions of the garage space are currently used for storage of 
lawn maintenance equipment and supplies.

Glens Falls, New York 
Brownfields Pilot Site Profile 

107-117 Warren Street Site

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?)'. Historically, the Site was used for automotive sales and 
service. There is a 4,000 gallon fuel oil underground storage tank still on-site that had been 
used to hold fuel oil for the heating system.

U.S. EPA, Region 2
290 Broadway
New York, New York 10007

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 107-117 Warren St.
8/5/03

Amount Funded:. ,3)<oo



3. Phase II

Site Assessment Started: »Yes

■ NoSite Assessment Completed:  Yes Date:

f»EPA PilotFunded By:

Additional information concerning funding: Phase II work plans have been submitted to^he
EPA.

4. Phase III (includes remedial plan)
 Yes ■ No Date:Site Assessment Started:

 Yes ■ No Date:Site Assessment Completed:

 EPA PilotFunded By:

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes  No

6. Contaminants

Yes, No, Und., N/A ContaminantsMedia

Soil/Sediments Und.

Und.Groundwater

Surface Water Und.

YesBuilding

2

Date:

Polychlorinated binphenyl (PCB) light ballasts, 
potential asbestos building material, potential 
lead-based paint coated surfaces

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

 Local (City) I 
 Other Federal

 Local (City) I 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 107-117 Warren St.
8/5/03

Amount Funded: 



4,000 gallon fuel oil underground storage tankYesOther: UST

7. Cleanup Activities

Cleanup Activities Started?  Yes ■ No Date:

Cleanup Activities Complete?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

8. Redevelopment Dollars
Redevelopment Started?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

3
Glens Falls, NY - 107-117 Warren St.
8/5/03



Business

April 2003

Government Community

1. Site information

Site Name: 20 Elm Street Site

Site Location/Address: 20 Elm Street

Site Acreage; 1.61 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Planned Reuse: Commercial development (multi-use)

Communities/Groups Involvement; Not provided.

2. Phase I

 No Date: 2002Site Assessment Started: ■ Yes

■ Yes  No Date: 2002Site Assessment Completed:

Funded By;

Additional information concerning funding:

1

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?): Historically, the Site was used for manufacturing of silk 
thread. The building was heated by coal and fuel oil in the past.

Site Description and Current Ownership (what is on the site currently; what activities occurred 
there; who owns the site?}: The Site is privately owned and currently occupied by a three story,
45,577 square foot brick building constructed in 1920. The building is used for storage, rental, 
and construction of theatrical equipment, props, and scenery.

U.S. EPA, Region 2
290 Broadway
New York, New York 10007

Glens Falls, New York 
Brownfields Pilot Site Profile 

20 Elm Street Site

 Local (City) I 
 Other Federal

Glens Falls, NY - 20 Elm St.
8/5/03

 Local (County)  Private  State ■ EPA Pilot 
I  Prior to Pilot

Industry

Amount Funded:.



3. Phase II

Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

 

4. Phase III (includes remedial plan)
Site Assessment Started:  Yes Date:

Site Assessment Completed:  Yes  No Date;

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes  No

6. Contaminants

Media Yes, No, Und., N/A Contaminants

Soil/Sediments Und.

Groundwater Und.

Surface Water Und.

Building Yes

Other: 

2

Transformers, potential asbestos building materials, 
potential lead-based paint coated surfaces

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

 Local (City) I 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

 Local (City) I 
 Other Federal

Glens Falls, NY - 20 Elm St.
8/5/03

 Local (County)  Private  State 
I  Prior to Pilot

Additional information concerning funding: Phase II work plans have been submitted tc^PA.

- B T U
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7. Cleanup Activities

Cleanup Activities Started?  Yes ■ No Date:

Cleanup Activities Complete?  Yes ■ No Date;

Funded By;  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

8. Redevelopment Dollars
Redevelopment Started?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

3
Glens Falls, NY - 20 Elm St.
8/5/03



Industry

April 2003

Government Community

1. Site Information

Site Name: 34-38 Warren Street Site

Site Location/Address: 34-38 Warren Street

Site Acreage; 0.5 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Planned Reuse: Not provided.

Communities/Groups Involvement: Not provided.

2. Phase I

■ Yes  No Date: 2002Site Assessment Started:

 NoSite Assessment Completed: ■ Yes Date: 2002

■ EPA PilotFunded By;

Amount Funded: 

1

Site Description and Current Ownership [what is on the site currently; what activities occurred 
there; who owns the site?)'. The Site is currently owned by the City and is used as a parking lot.

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?)-. The Site has been used as a parking lot since the early 
1970s.

U.S. EPA, Region 2
290 Broadway
New York, New York 10007

 Local (City) I 
 Other Federal

Glens Falls, New York 
Brownfields Pilot Site Profile 

34-38 Warren Street Site

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 34-38 Warren St.
8/5/03

Additional information concerning funding;
The Phase I ESA of 34-38 Warren Street inidcated that there were no recognized 
environmental concerns associated with this site. As a result, no further investigation of the 
property is warranted or recommended at this time.



3. Phase II

Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

4. Phase III (includes remedial plan)
Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes ■ No

6. Contaminants

Media Yes, No, Und., N/A Contaminants

Soil/Sediments No

Groundwater No

Surface Water No

Building N/A

2

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

 Local (County)  Private  State 
I  Prior to Pilot

 Local (County)  Private  State 
I  Prior to Pilot

 Local (City) I 
 Other Federal

 Local (City) I 
 Other Federal

Glens Falls, NY - 34-38 Warren St.
8/5/03



other: 

7. Cleanup ActivitiesCleanup Activities Started?  Yes ■ No Date:

Cleanup Activities Complete?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

8. Redevelopment Dollars
 YesRedevelopment Started? ■ No Date:1

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

f

3
Glens Falls, NY - 34-38 Warren St.
8/5/03

Additional information concerning funding:



Industry

April 2003

Government Community

1. Site Information

Site Name: 34-38 Warren Street Site

Site Location/Address: 34-38 Warren Street

Site Acreage: 0.5 acres

Zoning (Federal, EC/EZ, State or Local): Not provided.

Planned Reuse: Not provided.

Communities/Groups Involvement: Not provided.

2. Phase I

 NoSite Assessment Started: ■ Yes Date: 2002

 No Date: 2002Site Assessment Completed: ■ Yes

■ EPA PilotFunded By:

Amount Funded: 

1

Additional information concerning funding:
The Phase I ESA of 34-38 Warren Street inidcated that there were no recognized 
environmental concerns associated with this site. As a result, no further investigation of the 
property is warranted or recommended at this time.

Site Description and Current Ownership {what is on the site currently; what activities occurred 
there; who owns the site?)-. The Site is currently owned by the City and is used as a parking lot.

Glens Falls, New York 
Brownfields Pilot Site Profile 

34-38 Warren Street Site

Site History and Past Ownership (what type of business was on the site; what was the site used 
for; who were the past owners?)-. The Site has been used as a parking lot since the early 
1970s.

 Local (City) I 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 34-38 Warren St.
8/5/03

U.S. EPA, Region 2
290 Broadway
New York, New York 10007



• •

3. Phase il

Site Assessment Started: ■ No Yes Date:

Site Assessment Completed:  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

4. Phase III (includes remedial plan)
Site Assessment Started:  Yes ■ No Date:

Site Assessment Completed;  Yes ■ No Date:

Funded By:  EPA Pilot

Amount Funded: 

Additional information concerning funding:

5. Cleanup Required
Is Cleanup Required?  Yes ■ No

6. Contaminants

Media Yes, No, Und., N/A Contaminants

Soil/Sediments No

Groundwater No

Surface Water No

Building N/A

2

 Local (City) I 
 Other Federal

Contaminants: Indicate if contaminants have been found in the property/parcel. If analysis has 
not been conducted or results are not yet available please check undetermined (Und.). If media 
(e.g., surface water) is not found in the property please check not applicable (N/A). List known 
contaminants in the space provided.

 Local (City) I 
 Other Federal

 Local (County)  Private  State 
I  Prior to Pilot

 Local (County)  Private  State 
I  Prior to Pilot

Glens Falls, NY - 34-38 Warren St.
8/5/03



other: 

7. Cleanup ActivitiesCleanup Activities Started?  Yes ■ No Date:

Cleanup Activities Complete?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

8. Redevelopment Dollars
Redevelopment Started?  Yes ■ No Date:

Funded By:  Local (City)  Local (County)  Private  State  Other Federal

Amount Funded:$.

Additional information concerning funding:

Briefly describe redevelopment on the site:

9. Jobs Created
Construction/Cleanup Jobs (temporary):

Redevelopment Jobs (full or part time):

A

3
Glens Falls, NY - 34-38 Warren St.
8/5/03


